

Statement of Work

Project Name: Mobile Integration with Core Banking System

Effective Date: June 01, 2024

Project Completion Date: November 30, 2024

SOW Number: SOW-2024-052

Project Scope

Contoso, Ltd. will provide comprehensive mobile integration services with the core banking system, including requirements gathering, backend API development, and frontend implementation.

Project Objectives

- Ensure seamless integration of mobile applications with the core banking system.
- Implement secure authentication and data encryption.
- Optimize performance and conduct thorough testing.
- Provide detailed documentation and knowledge transfer.

Tasks

- Requirements Gathering & Planning
- Core Banking System Development
- Web & Mobile Application Development
- Security & Compliance Implementation
- Performance Optimization & Testing
- Deployment & Knowledge Transfer

Schedules

- Project kick-off: June 01, 2024
- Requirements Gathering & Planning: June 15, 2024
- Core Banking System Development: July 01, 2024
- Web & Mobile Application Development: August 01, 2024
- Security & Compliance Implementation: September 01, 2024
- Performance Optimization & Testing: October 01, 2024
- Deployment & Knowledge Transfer: November 01, 2024

Requirements

- Access to the core banking system and necessary credentials.
- Active collaboration from the IT team for resource planning and feedback.
- Approval of milestone completion before moving to subsequent phases.

Payments

terms: Net 30

penalty: 10% for late deliveries or payments

Compliance

- Data Security: All data transfers between the Service Provider and Client will use secure, encrypted communication protocols. Data at rest will be encrypted using industry-standard encryption algorithms (e.g., AES-256).
- Access Control: Access to the core banking system and sensitive client information will be granted only to authorized personnel.
- Multi-factor authentication (MFA) will be enforced for all administrative access.
- Audit and Monitoring: Contoso Ltd. will maintain comprehensive logs of all access and changes to the core banking system. Regular audits will be conducted to ensure compliance with security protocols.

- Incident Response: In the event of a security incident, the Service Provider will notify the Client within 24 hours. A detailed incident report will be provided within 48 hours, outlining the root cause, impact, and mitigation steps.
- Regulatory Compliance: The project will comply with applicable regulations, including GDPR, PCI DSS, and ISO 27001, as they pertain to the management of the core banking system.

Project Deliverables

Item	Milestone Name	Deliverables	Amount	Due Date
1	Requirements Gathering & Planning	Business Requirements & Functional Specifications	\$10,000.00	2024-06-15
2	Requirements Gathering & Planning	Technical Architecture & System Design	\$15,000.00	2024-06-30
3	Core Banking System Development	Backend API Development & Integration	\$20,000.00	2024-07-31
4	Web & Mobile Development	Customer Portal UI/UX & Frontend Implementation	\$25,000.00	2024-07-31
5	Security & Compliance	Secure Authentication & Data Encryption Setup	\$10,000.00	2024-07-31
6	Performance Optimization & Testing	System Load & Performance Testing Report	\$15,000.00	2024-08-31
7	Deployment & Knowledge Transfer	Production Deployment & Maintenance Guide	\$20,000.00	2024-12-30
Total			\$115,000.00	

Signatures

_____ (Contoso Ltd. - Nicole Wagner)

_____ (Woodgrove Bank - Chris Green)